	JEUNEI 11/20/	≈6 2 25X1
25X1A	Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030015-3	
25X1A	November 16, 1967 WOH: gm: 415	
	Post Office Box 6788 Fort Davis Station Washington, D. C. 20020	
25X1A	Attention: Successor Contracting Officer	
25X1A	Refer to:	
25X1A 25X1A	Subject: Proposal for Extension of Performance Period Reference: Task Order No. 17/ Gentlemen:	
25X1A	is pleased to submit this proposal, with the concurrence of the sponsor technical representative, for furnishing of necessary labor, material and facilities to continue to provide direct engineering and support to accomplish tasks directed to by the sponsor during the period 16 November 1967 to 31 January 1968, within the available estimated costs of	· · · · · · · · · · · · · · · · · · ·
25 X 1A	the contract. This extension will enableto be immediately responsive to the sponsor on any matters pertaining to "NPIC IIS System Requirements", "Integrated Information System (IIS) Specifications", and "Detailed System Implementation Plan". Requests for additional tasks and information should be directed to Program Manager.	25X1
	The funds remaining in the contract which will allow continued performance are those unspent and/or committed on the program as of 15 November 1967, based on the provisional billing rates established for the division. In the event final billing rates are established in excess of the provisional rates utilized for billing under this contract additional funding would then be required in according with Article 5 - Limitation of Cost requirements, notification under this clause having been provided on 2 June 1967 (WOH:blm: 230) and clarification of funding by our correspondence of 25 October 1967 (WOH:jk:383).	25X1
25X1A	Performance requested of by the specie technical representative which would exceed the available funding will not be performed without prior notice to the sponsor and a mutually agreed upon revision to the funding prior to performance.	
DECLA	ASS REVIEW by NIMA/DOD	tere e

SECRET

· · ·	25X1A Approved For Release 2	2002/09/0 3 : DIA IR D P78B04	747A001900030015-3
			November 16 WOH:gm:415

mber 16, 1967 gm:415

We trust that this proposal will be found acceptable to the sponsor and that an extension to the performance period, within the constraints of funding available or as mutually revised, will be forthcoming in the near future.

Very truly yours,	
	25X1/

WOH:gm